

Project Management for GMP Projects			
Project Start	Project Planning	Project Controlling	Project Closeout
Initiation / Kickoff Meeting	Structure Planning	Cost Control	Project Acceptance Procedure
Target Definition	Workflow Planning	Progress Control	Project Closeout Analysis
Requirements and Contract File	Time Scheduling	Change / Deviation Management	Lessons Learned
Project Risk Analysis	Manpower Assignment & Project Budget	Project Analysis / Definition of Measures	Project Handover
Project Organization	Cashflow Planning	Reporting	Project Closure and Disbanding
Project Procedure Manual / EDP-Supported Project Management System (PMInfoSys)			